# Backend Developer: Md Tajal Islam Project Name: Greeho.com

Backend Workflow [Time Schedule]:

#### I. 1st week:

- A. Development API of offer module.
- B. Prepared documentation for frontend & others.
- C. Testing & preparing for delivery offer API.
- D. Development API of contact, mail-us module.
- E. Prepared documentation for frontend & others.
- F. Testing & preparing for delivery contact, mail-us API.

#### II. 2nd week:

- A. Development API of cart, order module.
- B. Prepared documentation for frontend & others.
- C. Testing & Delivery cart, order API.
- D. R & D about coupon code.
- E. Add image in service and property module.

### III. 3rd week:

- A. User dashboard api development.
- B. Prepared documentation for frontend & others.
- C. Testing & preparing for delivery user dashboard API.
- D. Implementing coupon code in cart module.

### IV. 4th week:

- A. Delivery backend document to frontend.
- B. Synchronize frontend to understanding api documentation.
- C. Service api updating.
- D. Prepared documentation for frontend & others.
- E. Testing & preparing for delivery service API.

## V. 5th week:

- A. Updating API according to frontend developer.
- B. Property api updating.
- C. Prepared documentation for frontend & others.
- D. Testing & preparing for delivery property API.

# VI. 6th week:

- A. Updating API according to frontend developer.
- B. Service & order api updating.
- C. Prepared documentation for frontend & others.
- D. Testing & delivery Service & order API.

#### VII. 7th week:

- A. Updating API according to frontend developer.
- B. Testing all api.
- C. Updating all documentation.
- D. Delivery Backend api's and documentation [Dependency Frontend]

N:B: API update is a continuous process and it is dependent on frontend development. When front will finish api updating will also finish.